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SECTION A - SUPPLEMENTAL INFORMATION

MODIFICATION:                               P00008

PURPOSE OF MODIFICATION:                    To decrease the quantity of vehicles fielded at Ft. Bragg by

                                            (28) each from 2,725 to 2,697 each and replace them with 21 each

                                            vehicles fielded at Ft. Myer and 7 each vehicles fielded at Ft.

                                            Eustis.  These vehicles will be retrofitted at Ft. Bragg and this

                                            replacement will be at no additionalcost to the Government.  In

                                            addition, the scope of work for the cosmetic corrosion repair effort

                                            at Ft. Bragg and Ft. Campbell is incorporated and the invoicing

                                            method is included in the narrative for the corresponding

                                            CLINs 0005AA and 0006AA.

PRIOR CONTRACT AMOUNT:                      $14,590,774.45

AMOUNT OF THIS ACTION:                      $         0.00

CURRENT CONTRACT AMOUNT:                    $14,590,774.45

1.  This bilateral action, Modification P00008, is issued to incorporate the decrease in quantity of vehicles fielded at Ft. Bragg by

(28) each from 2,725 to 2,697 and replace them with 21 each vehicles fielded at Ft. Myer and 7 each vehicles fielded at Ft. Eustis.  The

total number of 28 vehicles received from Ft. Myer and Ft. Eustis will be retrofitted at the off-site facility used in the Ft. Bragg

retrofit effort.  This replacement will be at no additional charge to the Government.  The scope of the cosmetic corrosion repair effort

funded under CLIN 0005AA for the vehicles at Ft. Campbell and CLIN 0006AA for the vehicles at Ft. Bragg is hereby incorporated.  In

addition, the narrative in CLINs 0005AA and 0006AA are revised to add the invoice method for the cosmetic corrosion efforts.

2.  As a result of this Modification, the contract is revised as follows:

    a.  Section B is hereby revised to add to the existing narratives language describing the invoicing method of the cosmetic corrosion

repair effort at Ft. Campbell and Ft. Bragg on CLINs 0005AA and 0006AA, respectively.

    b.  Section B narratives are revised as follows:

        Revision to 0005AA    From:     "Cosmetic corrosion repair of 831 trucks at Ft. Campbell."

                                To:     "Cosmetic corrosion repair of 831 trucks at Ft. Campbell.

                                         The contractor will invoice the full amount of this CLIN

                                         in July 2001."

        Revision to 0006AA    From:     "Cosmetic corrosion repair of 2,150 trucks at Ft. Bragg."

                                To:     "Cosmetic corrosion repair of 2,150 trucks at Ft. Bragg.

                                         The contractor may invoice this in thirds. The contractor

                                         may invoice 1/3 of the total CLIN value on the date of this

                                         modification execution, 1/3 in September 2001 and the final

                                         third in March 2002."

    c.  Section C is hereby revised to reflect the reduction in the quantities of vehicles that have been fielded at Ft. Bragg and

designated to be retrofitted at such for a total reduction of (28) each vehicles.  The vehicles which will replace these 28 each are 21

vehicles from Ft. Myer and 7 each vehicles from Ft. Eustis, now added to the HAC A0 retrofit effort accomplished at the Ft. Bragg

facility. Section C.3.2. is hereby added to incorporate the scope for the cosmetic corrosion repair effort at Ft. Campbell and Ft.

Bragg.

    d.  Section C narrative is revised as follows:

        C.1.1. is revised:                           __

        From:  "C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations

Committee (HAC) A0 Upgrade changes to 4,173 FMTV A0 vehicles which have been fielded at Ft. Bragg, NC and Ft. Campbell, KY, under the
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initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP."

        To:    "C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations

Committee (HAC) A0 Upgrade changes to 4,173 FMTV A0 vehicles which have been fielded at Ft. Bragg, NC Ft. Campbell, KY, Ft. Myer and Ft.

Eustis under the initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP."

        C.2.3. is revised:

        From:  "C.2.3.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,448 vehicles at Ft.

Campbell.  The quantities and model identification of the vehicles are:

                                         Ft. Bragg         Ft Campbell

                 M1078 LMTV Cargo           797                629

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            403                329

                 M1084 Cargo w/MHE           94                 43

                 M1085 Cargo LWB             24                 12

                 M1086 Cargo, LWB/MHE         6                 26

                 M1088 Tractor              269                268

                 M1089 Wrecker              106                 41

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30

                 _________________________________________________

                 Total                      2725               1448"

       To:    "C.2.3.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,448 vehicles at Ft.

Campbell.  The quantities and model identification of the vehicles are:

                                         Ft. Bragg         Ft Campbell         Ft. Myer*      Ft. Eustis*

                 M1078 LMTV Cargo           778                629                19

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            402                329                 1

                 M1084 Cargo w/MHE           94                 43

                 M1085 Cargo LWB             24                 12

                 M1086 Cargo, LWB/MHE         3                 26                                 3

                 M1088 Tractor              265                268                                 4

                 M1089 Wrecker              105                 41                 1

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30

                 _________________________________________________                ______________________________________________________________________________________

                 Total                      2697               1448               21               7

*Shipped to Ft. Bragg for retrofit completion"

        C.3.2. is added:

       "C.3.2.      Scope for Cosmetic Corrosion Effort--The contractor shall repair minor cosmetic corrosion on vehicles during the HAC

A0 upgrade at Ft. Campbell and Ft. Bragg.  Body work to remove user induced dents and creases will not be accomplished.  Guidelines for

this repair are: 1) Identification of corrosion repair will be from a distance of at least 5 feet away. 2) Minor cosmetic corrosion work

will be accomplished on exterior surfaces of the cab. 3) Repair unsightly corrosion, off color paint or bare (exposed) primer on other

areas of the truck. 4) Most likely areas requiring minor corrosion repair are located in the rear quarter panel, roof panel and side

panels of the cab."

3.  As a result of this Modification P00008, the total contract amount is unchanged.  Except as specifically stated herein, all other

terms and conditions of the contract remain unchanged and in full force and effect.
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                                               *** END OF NARRATIVE A 008 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0005AA        FMTV FT. CAMPBELL CORROSION                                                                  $         48,446.00              ___________________________                                                                   _________________

              NOUN: FMTV FT CAMPBELL CORROSION

              SECURITY CLASS: Unclassified

              PRON: J015R945J0    PRON AMD: 01    ACRN: AB

              AMS CD: 511068

                Cosmetic corrosion repair of 831 trucks

                at Ft. Campbell. The contractor will invoice

                the full amount of this CLIN in July 2001.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Certificate of Conformance

              ACCEPTANCE: Origin

0006AA        FMTV FT. BRAGG CORROSION                                                                     $        125,294.00              ________________________                                                                      _________________

              NOUN: FMTV FT BRAGG CORROSION

              SECURITY CLASS: Unclassified

              PRON: J005R955J0    PRON AMD: 01    ACRN: AC

              AMS CD: 511068

                Cosmetic corrosion repair of 2,150 trucks

                at Ft. Bragg. The contractor may invoice this amount

                in thirds.  The contractor may invoice 1/3 of the

                total CLIN value on the date of this modification

                execution, 1/3 in September 2001, and the final

                third in March 2002.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

SCOPE OF WORK

For the Family of Medium Tactical Vehicles (FMTV)

A0 Field Upgrade

C.1.        Purpose            _______

C.1.1.      To acquire FMTV vehicle components and installation labor and facilities to support the House Appropriations Committee (HAC)

A0 Upgrade changes to 4,173 FMTV A0 vehicles which have been fielded at Ft. Bragg, NC Ft. Campbell, KY, Ft. Myer and Ft. Eustis under

the initial production contract (DAAE07-92-C-R001) with Tactical Vehicle Systems, LP.

C.2.        Scope            _____

C.2.1.      The Contractor shall provide all labor, facilities and material necessary to retrofit FMTV A0 vehicles with the following

vehicle upgrades and in accordance with the contractor's proposal 00-CON-065R4, dated August 24, 2000 and Attachment 2 and 3:

            1.   Caging Bolts                            ECP 6819

            2.   Fuse Panel Diagram                      ECP 6813

            3.   Air Tank Valve Guard                    Dev 510

            4.   Brake Pedal                             Dev 505

            5.   Cab Lift Cylinder Guard                 Dev 503

            6.   Modified Cab Door                       Dev 508, 612, 621

            7.   New Cab Door                            Dev 622, 623, 627

            8.   Tail Light Carrier                      Dev 511, 509

            9.   Cargo Bed Tailgate Alignment            Dev 504

            10.  Cab Lift Cylinder Kit                   ECP6549R1,Dev756

            11.  Transmission Harness                    300174,100268(Trucks #1-1477)

                                                                   Ft. Bragg   -  762

                                                                   Ft. Campbell - 392

            12.  Battery Cable Rotation                  B1821AH037C200N & MS51969-3

            13.  Seats,Seat Covers                       PM6619,PM6620,WM1058, WM1059

            14.  Heater Wire Tie Wrap/Sealant            360849/417234

            15.  Heater Cage/Guard                       12421721

            16.  Tail Light Carrier Bracket

            17.  Flywheel Housing Vent                   TACU 3064

C.2.2.      All parts will be received at the contractor's facility prior to being shipped to the bases.

C.2.3.      The basic contract award will cover the retrofit of 2,725 A0 vehicles at Ft. Bragg and 1,448 vehicles at Ft. Campbell.  The

quantities and model identification of the vehicles are:

                                         Ft. Bragg         Ft Campbell         Ft. Myer*      Ft. Eustis*

                 M1078 LMTV Cargo           778                629                19

                 M1079 LMTV Van              30                 22

                 M1081 Cargo/LVAD           701                 44

                 M1083 MTV Cargo            402                329                 1

                 M1084 Cargo w/MHE           94                 43

                 M1085 Cargo LWB             24                 12

                 M1086 Cargo, LWB/MHE         3                 26                                 3

                 M1088 Tractor              265                268                                 4

                 M1089 Wrecker              105                 41                 1

                 M1090 Dump                  21                 --

                 M1093 Cargo LVAD           183                  4

                 M1094 Dump LVAD             91                 30

                 _________________________________________________                 _____________________________________________________________________________________

                 Total                      2697               1448               21               7

*Shipped to Ft. Bragg for retrofit completion

C.3.        Responsibilities

C.3.1.  The contractor for this program shall manage all local contracted labor.  The contractor is responsible for the management,
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administration, material and labor support for this entire effort, including all special tools.  The contractor may choose to retain a

sub-contractor to provide labor services for this program.  All personnel involved in the work effort will have met the necessary

security requirements by the Government in order to have access to and work on military equipment.  This includes having the proper

licenses to drive military vehicles.

          (a)  The contractor shall maintain designated holding facilities in an acceptable state of cleanliness in accordance with

unit's local installation safety, Hazardous Material (HAZMAT) and fire requirements.

          (b)  The contractor shall protect Government and contractor property under the control/custody of contractor in accordance

with sound industry practices and Government procedures. The contractor is responsible for transporting vehicles to and from the

retrofit site and securing all vehicles during the work effort in accordance with (IAW) AR 190-51, para. 3-5 (steering wheel will be

secured by the use of lock and chain; unit will provide steering wheel lock and key).

          (c)  The contractor shall ensure proper care and use of owning unit property.

          (d)  The contractor shall return all vehicles to the owning unit in the same condition as received, except as modified by this

work effort.

          (e)  The contractor shall provide a safe storage area for combustible/flammable, disposable POL materials and HAZMAT in the

immediate work area.  Contractor is responsible for cleaning spills of any HAZMAT.

          (f)  The contractor is to recover any vehicle which breaks down or becomes otherwise disabled while in transit between the

holding lot and the retrofit work area for Ft. Bragg only.

          (g)  The contractor is responsible for the condition of the facility or portion of facility used during the work effort.  If

any damage occurs to the facility during the work effort, the contractor will repair the facility before the end of the work effort.

          (h) All parts removed in this effort are considered scrap and will be disposed of as scrap. The Government gives up title to

this material.  The contractor will arrange for disposal of all scrap materials resulting from vehicle upgrade.

          (i) The contractor shall make necessary arrangements for installation of utility service (electric,water, natural gas, &

telephone at both retrofit locations.

C.3.2.      Scope for Cosmetic Corrosion Effort--The contractor shall repair minor cosmetic corrosion on vehicles during the HAC A0

upgrade at Ft. Campbell and Ft. Bragg.  Body work to remove user induced dents and creases will not be accomplished.  Guidelines for

this repair are: 1) Identification of corrosion repair will be from a distance of at least 5 feet away. 2) Minor cosmetic corrosion work

will be accomplished on exterior surfaces of the cab. 3) Repair unsightly corrosion, off color paint or bare (exposed) primer on other

areas of the truck. 4) Most likely areas requiring minor corrosion repair are located in the rear quarter panel, roof panel and side

panels of the cab.

C.4.        Procedures for Accomplishing the Retrofit Effort

C.4.1.      The retrofit effort at Ft. Bragg and Ft. Campbell will be accomplished at an off-site facility.  The contractor is

responsible to arrange for lease of the facility.  The contractor will make all arrangements for purchase and installation of the tent.

To initiate this effort three days worth of vehicles (24) should be available on the first day of full operation.  In addition, the

government will make available aproximately 14 vehicles per site during the train up period (2 weeks before project start date of Oct

00) for the contractor work force.

C.4.2.      The retrofit schedule (C.9.1. and F.1.)is based on a 5-day (Monday through Friday), 40-hour work week, with the exception of

Federal Holidays.  The contractor Site Administrator coordinates with the unit and installation points of contact to ensure a sufficient

quantity of vehicles are available during training holidays and other occasions units are not working. The Government will provide

necessary clearance at Ft.Bragg and Ft.Campbell for the contractor to perform the retrofit of the vehicles.

C.4.3.      The contractor and government representatives shall conduct joint inspections, to note the physical condition of the

vehicles before the work is started.  All damages are recorded on DA Form 2404 or ULLS-G equivalent prepared by the unit.  Non-

operational vehicles will not be accepted until the condition for non-operation is corrected or the vehicle is transported to & from the

retrofit facility by the Government. If any damage occurs due to workmanship or accident, the contractor will repair the vehicle before

it is returned to the unit.

C.4.4.      The contractor will perform the upgrade according to the work instructions, as performed on the A1 vehicle as applicable,

limiting disassembly to the extent necessary to accomplish the work.

C.4.5.      After the HAC A0 hardware is installed, each vehicle receives a final inspection by the contractor.  A Dimensions

International (DI) representative conducts QA surveillance and inspection for the Government.  Upon completion of work, the contractor

Site Administrator notifies the owning unit to pick-up their vehicle(s) from the vehicle drop-off and pick-up point.  A joint inspection
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between the contractor and the unit representative is performed before signing for the vehicle.  The contractor annotates and dates the

vehicle inspection record DA Form 2408-9 with "HAC A0 Hardware Installed".

C.4.6.      If the unit identifies defects associated with HAC A0 Hardware upgrade material or workmanship within ninety (90) days of

acceptance, the contractor will correct the defects at no additional cost to the Government.

C.4.7.  Documentation.

            (a)  The contractor takes the action to fill out the inspection checklist, Attachment 1, prior to returning the vehicle to

the owning unit.

            (b)  Inspection checklists, Attachment 1, will be filled out by the contractor, verified and signed by the Government

inspectors and provided for Army tracking purposes.

C.5.        Travel

C.5.1.      The Contractor will provide personnel and all necessary travel arrangements for personnel to accomplish the retrofit of

vehicles at the fielding sites and complete the effort in accordance with the program schedule.

C.6.        Payment

C.6.1.      The contractor shall submit per vehicle the HAC A0 Hardware Installation Sign-Off Sheet/Certificate of Conformance,

Attachment 1 for payment of the installation labor, along with a summary DD250.

C.7.        Period of Performance

C.7.1.      The planned program period of performance is October 00 through March 02.  The Ft. Bragg effort is October 00 through March

02 and Ft. Campbell is October 00 through Aug 01.

                                        2000                              2001

                                  Oct   Nov   Dec       Jan   Feb   Mar   Apr   May   Jun   Jul   Aug

            Location       Qty

            Ft Bragg      2725     5    160   160       160   160   160   160   160   160   160

            Ft Campbell   1448     8    160   160       160    80   160   160   160   160   160    80

                                               2001                         2002

                                   Aug   Sep   Oct   Nov   Dec       Jan    Feb    Mar

            Ft Bragg               160   160   160   160   160       160    160    160

                                               *** END OF NARRATIVE C 001 ***
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